From: Garyg Miller

To: Eric Pastor

Cc: Voskov, Luda; Carlos Sanchez; Barbara Nann; Dipanjana Bhattacharya; Kevin Shade; Susan Roddy
Subject: Re: Tank Removal Action Field Activities Extension Request

Date: 02/23/2011 02:24 PM

Eric,

The EPA approves the extension request for completion of field activities regarding
the Gulfco tank removal action until March 25, 2011. This extension does not affect
submittal of the draft tank removal report, which is still due by February 26, 2011.
Please let me know if you have any questions on this.

Regards,

Gary Miller, P.E.

Remediation Project Manager

EPA Region 6 - Superfund (6SF-RA)
(214) 665-8318
miller.garyg@epa.gov

"Eric Pastor" ---02/23/2011 12:08:00 PM---Hi Gary -

From:  "Eric Pastor" <eric.pastor@pbwllc.com>

To: Garyg Miller/R6/USEPA/US@EPA

Date: ~ 02/23/2011 12:08 PM

Subject: Tank Removal Action Field Activities Extension Request

Hi Gary —

Per our previous discussions, | am sending this e-mail to request an
additional extension to the schedule for completion of removal action
field activities as provided in the Removal Action Work Plan in
Appendix D of the Administrative Settlement Agreement and Order on
Consent for Removal Action effective October 29, 2010. As described
in my previous extension request of January 26, 2011 (approved by
your e-mail of January 31, 2011), the deadline for completion of
removal action field activities was extended to February 26, 2011 to
allow for removal of nine roll-boxes of hazardous solids (primarily
excavated soils from the north containment area of the Former AST
Tank Farm) remaining at the Site. These roll-off boxes could not be
removed from the Site pending assignment of disposal slots from the
Clean Harbors incinerator used for disposal of hazardous solids
generated during the removal action. Three of the roll-off boxes have
now been removed from the Site. The remaining six roll-off boxes have
been assigned disposal slots by Clean Harbors such that they will be
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removed from the Site by March 25, 2011. Based on that schedule, an
extension to the deadline for completion of removal action field
activities to March 25, 2011 is requested. As previously indicated, we
are not requesting an extension to the schedule for submittal of the
Draft Tank Removal Report by February 26, 2011 (within 120 days of
the effective date of the Settlement Agreement).

Please let me know if you have any questions or comments regarding
this request.

Thanks.

Eric Pastor

Pastor, Behling & Wheeler, LLC
2201 Double Creek Drive, Suite 4004
Round Rock, Texas 78664
512-671-3434





